CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT No. PROJECT TITLE:
WAO0106 WATER PLANT UPGRADES
DESCRIPTION

Construction phase of Water Plant Upgrades and Expansion Phase II.
power unit and piping and booster pump modifications at the Sugar Creek.

equipment/building improvements at the Austin Parkway Water Plant.

Upgrades are to include installation of a auxiliary
Also included will be disinfection
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Comments

Phase Il design scheduled revised to allow construction completion of
Phase | upgrades and reassessment of upgrade needs.
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